

Secure COnnected Trustable Things



Toktam Ramezanifarkhani

Department of Informatics (PMA group)

General Topics

- Lessons learned from SCOTT kick-off in Graz (Discussion, QA)
- Progress
- ... by following the links

Lessons learned + Progress

- <http://its-wiki.no/wiki/SCOTT:Home>
- [Links to ShaRepoint](#)
- Kick-off presentations: https://projects.avl.com/16/0094/Data_Exchange/04_Preparation_Project_Start/Kick-Off%20Meeting/Presentations
 - https://projects.avl.com/16/0094/Data_Exchange/04_Preparation_Project_Start/Kick-Off%20Meeting/Presentations/20170522_SCOTT_KickOff_Intro_Financial_Administrative.pptx?Web=1
 - Joint Undertaking Grant Agreement (JUGA)+ signature (**Project-internal deadline for signature: Thu 2017-06-01**)
 - Project Consortium Agreement (PCA)+ signature (**Deadline for signature: Thu 2017-06-01**)
 - Project Handbook

Lessons learned + Progress (2)

- Monthly Report for SPx

<https://projects.avl.com/16/0094/WP27/Documents/Forms/AllItems.aspx?RootFolder=%2f16%2f0094%2fWP27%2fDocuments%2fReporting%20Internal%2fMonthly%2fY1%2fM1&FolderCTID=0x012000776CFA44A954A0408B10000C995AF16C>

MOV leader of SP3

- Work package links <http://its-wiki.no/wiki/SCOTT:Links>
- Requirements: each BB, or per use case-bb
- OwnCloud ... SCOTT doc.

Lessons learned + Progress (3)

- [Responsibilities](#)
- **WT4 List of Milestones for NO partners**

Milestone num.	Milestone title	WP number	Lead beneficiary	Due Date months.	Means of verification
MS4	Building Blocks Implemented (Iteration 1)	WP22, WP23, WP24, WP25, WP26	29 - MOVATION	12	Relevant for building blocks with an iterative development approach. First implementation of Building Blocks available.
MS9	Building Blocks Implemented (Iteration 2)	WP22, WP23, WP24, WP25, WP26	29 - MOVATION	22	Relevant for building blocks with an iterative development approach. Second implementation of Building Blocks available.
MS14	Building Blocks Implemented	WP22, WP23, WP24, WP25, WP26	29 - MOVATION	32	Final implementation for all Building Blocks available.



All involved BBs should be implemented!?

Lessons learned + Progress (4)

- http://its-wiki.no/wiki/SCOTT:Overview_of_Responsibilities_for_UiO
- [UiO Building Blocks](#)
 - [SCOTT-Multi-metrics assessment for measurable security and privacy](#)
 - [SCOTT-Privacy labels \(A-F\)](#)
 - [SCOTT-Semantic Attribute Based Access Control \(S-ABAC\)](#)
 - ...
 - [UiO involvement in Work Packages](#)
 - Wok packages
 - http://its-wiki.no/wiki/Overview_of_UiO_involvement_in_Work_Packages_in_details
 - Pre-financing,..., <https://projects.avl.com/16/0094/WP27/default.aspx>
 - Problem!
- Gantt charts, WebEx, ..., calendar
- WP27